

[২.১]

জাতীয় কম্পিউটার প্রশিক্ষণ ও গবেষণা একাডেমী

কারিগরি ও মাদ্রাসা শিক্ষা বিভাগ

শিক্ষা মন্ত্রণালয়

বগুড়া, বাংলাদেশ।

www.nactar.gov.bd



বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan APP)

Financial Year: ২০২৩-২৪

ক্রমিক : ১৬৩০১০১-১৩১০০৪৭০০ পরিচালক, নেকটার, বগুড়া।

ক্রমিক নং	অর্থনৈতিক কোড	২০২২-২৩ অর্থবছরের বাজেট (অংকসমূহ হাজার টাকায়)	বার্ষিক ক্রয় পরিকল্পনা	৪	৫	মন্তব্য
১	৩২৫৬১০৩	৭,০০	কম্পিউটার (কম্পিউটারের খুচরা যন্ত্রাংশ ক্রয় ও মোবাইল) গবেষণা	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০১	
২	৩২৫৭১০৩	১০,০০	আবাসিক ভবন (মোবাইল ও সংরক্ষণ)	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০২	
৩	৩২৫৮১০৬	১৬,০০	আবাসিক ভবন (মোবাইল ও সংরক্ষণ)	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৩	
৪	৪১১১২০১	২৫,৫০	অনাবাসিক ভবনসমূহ	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৪	
৫	৪১১২২০১	৩০,০০	তথ্য ও যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয়	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৫	
৬	৪১১২২০২	৬০,০০	কম্পিউটার ও আনুষঙ্গিক সামগ্রী ক্রয়	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৬	
৭	৪১১৩৩০২	৫,০০	ডাটাবেজ	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৭	
৮	৪১১৩৩০৩	১২,০০	বৈদ্যুতিক সরঞ্জামাদি ক্রয়	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৮	
৯	৪১১৩৩০৩	১৫,০০	আবাসন সরঞ্জামাদি সামগ্রী ক্রয়	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৯	
১০	৪১১৩৩১৪	২০,০০	আবাসন সরঞ্জামাদি সামগ্রী ক্রয়	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-১০	
১১	৪১১৩৩১৪	২০,০০	আউটসোর্সিং	কোটেশন/উন্মুক্ত পদ্ধতি	পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-১১	
১২	৪১১৩৩০১	৮,০০	কম্পিউটার সফটওয়্যার	কোটেশন/উন্মুক্ত ক্রয় পদ্ধতি	পরিচালক, নেকটার/আরএফকিউ/জিআর-০৭	
	উপমোট-ক:	=৪,৫৮,০০				
১	৩২১১১১৭	২,০০	বইপত্র ও সাময়িকী ক্রয় (অন্যান্য ব্যয়সহ)	সরাসরি/কোটেশন ক্রয় পদ্ধতি	পরিচালক, নেকটার/আরএফকিউ/জিআর-০১	
২	৩২৩১৩০১	৩০৮,০০	প্রশিক্ষণ (প্রশিক্ষণ ও প্রশিক্ষণের সামগ্রী ক্রয়)	সরাসরি/কোটেশন ক্রয় পদ্ধতি	পরিচালক, নেকটার/আরএফকিউ/জিআর-০২	
৩	৩২৫৫১০২	৪,০০	মুদ্রণ ও বইখরি (ছাপা, প্রকাশনা ও বইখরি)	সরাসরি/কোটেশন ক্রয় পদ্ধতি	পরিচালক, নেকটার/আরএফকিউ/জিআর-০৩	
৪	৩২৫৬১০৬	২,৫০	প্রসাধক ক্রয়	কোটেশন ক্রয় পদ্ধতি	পরিচালক, নেকটার/আরএফকিউ/জিআর-০৪	
৫	৩২৫৭১০৫	৪,০০	উজ্জ্বল (ইনোভেশন)	সরাসরি/কোটেশন ক্রয় পদ্ধতি	পরিচালক, নেকটার/আরএফকিউ/জিআর-০৫	
৬	৩২৫৫১০৫	১২,০০	অন্যান্য মানিয়ারী	সরাসরি/কোটেশন ক্রয় পদ্ধতি	পরিচালক, নেকটার/আরএফকিউ/জিআর-০৬	
৭	৩২৫৮১০১	৩,০০	মোটরযান (মোটরযান ও সংরক্ষণ)	সরাসরি/কোটেশন ক্রয় পদ্ধতি	পরিচালক, নেকটার/আরএফকিউ/জিআর-০৮	
	উপমোট-খ:	=৩,৩৫,৫০				
	সর্বমোট (ক+খ)	=৭,৯৩,৫০				

APP

(স্বাক্ষর)   
 (স্বাক্ষর)   
 পরিচালক (উপসচিব)  
 নেকটার, বগুড়া।

১৩৬


National Academy for Computer Training And Research  
Technical & Madrasa Education Division  
Ministry of Education  
Bogura, Bangladesh.  
[www.nactar.gov.bd](http://www.nactar.gov.bd)

Ministry/Division : Ministry of Education, Technical & Madrasa Education Division  
Agency & Office : Secretary of Technical Education  
Procuring Entity Name & Code : Director, NACTAR, Bogura.1600101-131004700


Budget : Revenue

Package No. & Name	Description of Procurement Package Goods	Procuring Method & Type	Contract Approving Authority	Source of Funds	Allocated Cost in TK (thou)	Time Code for Process		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	Remarks	
						Planned Dates	Actual Dates										
1 Director, NACTAR/Tender/ GR-01 (Repair of Computer Equipment)	2 Repair of Computer Equipment (Code No. 3258103)	3 OTM/RFQ	4 Director, NACTAR Bogura	5 GOB	6 7,00	7 Planned	Actual	8 28-08-23	9 22-09-23	10 03-10-23	11 10-10-23	12 17-10-23	13 14-11-23	14 01-01-24	15 48	16 126	-
						Planned Dates	Planned Dates										
Director, NACTAR/Tender/ GR-02 (Research)	Research (Code No. 3257103)	OTM/RFQ	Director, NACTAR Bogura	GOB	10,00	Planned	Actual	11-10-23	01-11-23	12-11-23	19-11-23	26-11-23	24-12-23	07-02-24	45	119	-
						Planned Dates	Planned Dates										
Director, NACTAR/Tender/ GR-03 (Repair of Residential Building)	Repair of Residential Building (Code No. 3258106)	OTM/RFQ	Director, NACTAR Bogura	GOB	16,00	Planned	Actual	03-10-23	23-10-23	03-11-23	10-11-23	17-11-23	15-12-23	14-01-24	30	104	-
						Planned Dates	Planned Dates										
Director, NACTAR/Tender/ GR-04 (Non-Residential Building)	Non-Residential Building (Code No. 4111201)	OTM/RFQ	Director, NACTAR Bogura	GOB	255,00	Planned	Actual	16-8-23	05-9-23	15-09-23	21-09-23	28-09-23	26-10-23	23-04-24	180	257	-
						Planned Dates	Planned Dates										
Director, NACTAR/Tender/ GR-05 (Supply of ICT Equipment)	Supply of ICT Equipment (Code No. 4112201)	OTM/RFQ	Director, NACTAR Bogura	GOB	30,00	Planned	Actual	28-08-23	22-09-23	03-10-23	10-10-23	17-10-23	14-11-23	01-01-24	48	126	-
						Planned Dates	Planned Dates										

(স্বাঃ সাক্ষিত্ব ইঙ্গিত্য)  
পরিচালক (উপসচিব)  
লেকচার, বগুড়া।




Package No. & Name	Description of Procurement Package Goods	Procuring Method & Type	Contract Approving Authority	Source of Funds	Allocated Cost in TK (thou)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Director, NACTAR/Tender /GR-06 (Supply of Computer Equipment)	Supply of Computer Equipment (Code No. 4112202)	OTM	Director, NACTAR Bogura	GOB	60,000	Planned Dates	28-08-23	22-09-23	03-10-23	10-10-23	17-10-23	14-11-23	01-01-24	-	-
Director, NACTAR/Tender /GR-07 (Supply of Computer Equipment)	Data Base (Code-4113302)	OTM RFQ	Director, NACTAR Bogura	GOB	5,000	Planned Dates	01-02-24	26-02-24	05-03-24	12-03-24	19-03-24	19-04-24	04-06-24	-	-
Director, NACTAR/Tender /GR-08 (Supply of Electrical Equipment)	Electrical Equipment (Code No. 4112303)	OTM RFQ	Director, NACTAR Bogura	GOB	12,000	Planned Dates	03-10-23	23-10-23	03-11-23	10-11-23	17-11-23	15-12-23	14-01-24	-	-
Director, NACTAR/Tender /GR-09 (Supply of Office Equipment)	Office Equipment (Code No. 4112310)	OTM RFQ	Director, NACTAR Bogura	GOB	15,000	Planned Dates	03-10-23	23-10-23	03-11-23	10-11-23	17-11-23	15-12-23	14-01-24	-	-
Director, NACTAR/Tender /GR-10 (Supply of Furniture)	Supply of Furniture (Code No. 4112314)	OTM RFQ	Director, NACTAR Bogura	GOB	20,000	Planned Dates	03-10-23	23-10-23	03-11-23	10-11-23	17-11-23	15-12-23	14-01-24	-	-
Director, NACTAR/Tender /GR-10 (Outsourcing)	Outsourcing (Code No-3211131)	OTM RFQ	Director, NACTAR Bogura	GOB	20,000	Planned Dates	28-08-23	22-09-23	03-10-23	10-10-23	17-10-23	14-11-23	01-01-24	-	-
(a) Sub-Total TK					4,50,000										

  
 (স্বাক্ষরিত) অনার হোসেন  
 পরিচালক (উপসচিব)  
 লেকচার, বসুড়া।

125

Question Package No. & Name	Description of Procurement Package Goods & Reputing	Procuring Method & Type	Contract Approving Authority	Source of Funds	Allocated Cost in Tk. (thou)	Time Code for Process	Advertise of Quotation	Quotatio n Opening	Quotation Evaluation	Approva l to Award	Notific ation of Award	Signing of Contract	Comple tion of Contract	Total Time (in days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Director, NACTAR/RFO/ GR-07	Computer Software (Code No.4113301)	Direct/RFO	Director, NACTAR Bogura	GOB	8,00	Planned Dates	01-02-24	26-02-24	05-03-24	12-03-24	19-03-24	19-04-24	04-06-24	10	-
Director, NACTAR/RFO/ GR-01	Supply of Books & Journal (Code No. 3211127)	Direct/RFO	Director, NACTAR Bogura	GOB	2,00	Planned Dates	-	-	-	-	-	-	-	10	-
Director, NACTAR/RFO/ GR-02	Supply of Training Materials (Code No. 3231301)	Direct/RFO	Director, NACTAR Bogura	GOB	3,08,00	Planned Dates	-	-	-	-	-	-	-	10	-
Director, NACTAR/RFO/ GR-03	Supply of Printing & Binding (Code No. 3255102)	Direct/RFO	Director, NACTAR Bogura	GOB	4,00	Planned Dates	-	-	-	-	-	-	-	10	-
Director, NACTAR/RFO/ GR-04	Purchase of Dress (Code No. 3256106)	Direct/RFO	Director, NACTAR Bogura	GOB	2,50	Planned Dates	-	-	-	-	-	-	-	10	-
Director, NACTAR/RFO/ GR-05	Supply of Innovation (Code No 3257105)	Direct/RFO	Director, NACTAR Bogura	GOB	4,00	Planned Dates	-	-	-	-	-	-	-	10	-
Director, NACTAR/RFO/ GR-06	Supply of Other Stationery Goods (Code No. 3255105)	Direct/RFO	Director, NACTAR Bogura	GOB	12,00	Planned Dates	-	-	-	-	-	-	-	10	-
Director, NACTAR/RFO/ GR-08	Repair of Motor Vehicles (Code No. 3258101)	Direct/RFO	Director, NACTAR Bogura	GOB	3,00	Planned Dates	-	-	-	-	-	-	-	10	-
(b) Sub-Total Tk.					3,43,50										
Grand Total (a+b) Tk.					7,93,50										

(স্বাঃ) শাহিনুজ্জামান ইসলাম  
পরিচালক (উপসচিব)  
সেক্টর, বগুড়া

  
30-7-23

bal