


জাতীয় কম্পিউটার প্রশিক্ষণ ও গবেষণা একাডেমী
কারিগরি ও মাদ্রাসা শিক্ষা বিভাগ
শিক্ষা মন্ত্রণালয়
বগুড়া, বাংলাদেশ।
www.nactar.gov.bd

বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan APP)
Financial Year: ২০২২-২৩

আর্থিক : ১৬০০১০১—১৩১০০৪৭০০ পরিচালক, নেকটার, বগুড়া।

| ক্রমিক নং | অর্থনৈতিক কোড | ২০২২-২৩ অর্থবছরের বাজেট (অংকসমূহ হাজার টাকায়) | বার্ষিক ক্রয় পরিকল্পনা | কর্মসম্পাদন পদ্ধতি | মন্তব্য |
|--------------|----------------------|---|--|----------------------------|--|
| ১ | ২ | ৩ | ৪ | ৫ | ৬ |
| ১ | ৩২৫৬১০৩ | ৬,০০ | কম্পিউটার (কম্পিউটারের খুচরা যন্ত্রাংশ ক্রয় ও মেরামত) | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০১ |
| ২ | ৩২৫৭১০৩ | ১০,০০ | গবেষণা | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০২ |
| ৩ | ৩২৫৮১০৬ | ১৫,০০ | আবাসিক ভবন (মেরামত ও সংরক্ষণ) | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৩ |
| ৪ | ৪১১১২০১ | ২৫৫,০০ | অনাবাসিক ভবনসমূহ | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৪ |
| ৫ | ৪১১২২০১ | ৩০,০০ | তথ্য ও যোগাযোগ প্রযুক্তি সরঞ্জামাদি ক্রয় | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৫ |
| ৬ | ৪১১২২০২ | ৫০,০০ | কম্পিউটার ও আনুষঙ্গিক সামগ্রী ক্রয় | উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৬ |
| ৭ | ৪১১৩৩০২ | ৪,০০ | ডাটাবেজ | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৭ |
| ৮ | ৪১১২৩০৩ | ১০,০০ | বৈদ্যুতিক সরঞ্জামাদি ক্রয় | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৮ |
| ৯ | ৪১১২৩১০ | ১০,০০ | অফিস সরঞ্জামাদি সামগ্রী ক্রয় | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-০৯ |
| ১০ | ৪১১২৩১৪ | ১৫,০০ | আসবাবপত্র সামগ্রী ক্রয় | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-১০ |
| ১১ | ৩২১১১০১ | ২০,০০ | আউটসোর্সিং | কোটেশন/উন্মুক্ত পদ্ধতি | পরিচালক, নেকটার/কোটেশন/উন্মুক্ত পদ্ধতি/জিআর-১১ |
| | উপমোট-ক: | =৪,২৫,০০ | | | |
| ১ | ৩২১১১২৭ | ২,০০ | বইপত্র ও সাময়িকী ক্রয় (অন্যান্য ব্যয়সহ) | সরাসরি/কোটেশন ক্রয় পদ্ধতি | পরিচালক, নেকটার/আরএফকিউ/জিআর-০১ |
| ২ | ৩২৩১৩০১ | ৩০০,০০ | প্রশিক্ষণ (প্রশিক্ষণ ও প্রশিক্ষণের সামগ্রী ক্রয়) | সরাসরি/কোটেশন ক্রয় পদ্ধতি | পরিচালক, নেকটার/আরএফকিউ/জিআর-০২ |
| ৩ | ৩২৫৫১০২ | ৮,০০ | মুদ্রণ ও বাঁধাই (ছাপা, প্রকাশনা ও বাঁধাই) | সরাসরি/কোটেশন ক্রয় পদ্ধতি | পরিচালক, নেকটার/আরএফকিউ/জিআর-০৩ |
| ৪ | ৩২৫৬১০৬ | ২,৫০ | পোষাক ক্রয় | কোটেশন ক্রয় পদ্ধতি | পরিচালক, নেকটার/আরএফকিউ/জিআর-০৪ |
| ৫ | ৩২৫৭১০৫ | ৩,০০ | উদ্ভাবন (ইনোভেশন) | সরাসরি/কোটেশন ক্রয় পদ্ধতি | পরিচালক, নেকটার/আরএফকিউ/জিআর-০৫ |
| ৭ | ৩২৫৫১০৫ | ৮,০০ | অন্যান্য মনিহারী | সরাসরি/কোটেশন ক্রয় পদ্ধতি | পরিচালক, নেকটার/আরএফকিউ/জিআর-০৬ |
| ৮ | ৪১১৩৩০১ | ৬,০০ | কম্পিউটার সফটওয়্যার | কোটেশন ক্রয় পদ্ধতি | পরিচালক, নেকটার/আরএফকিউ/জিআর-০৭ |
| ৯ | ৩২৫৮১০১ | ৩,০০ | মোটরযান (মেরামত ও সংরক্ষণ) | কোটেশন ক্রয় পদ্ধতি | পরিচালক, নেকটার/আরএফকিউ/জিআর-০৮ |
| | উপমোট-খ: | =৩,৩২,৫০ | | | |
| | সর্বমোট (ক+খ) | =৭,৫৭,৫০ | | | |

APP


(স্বাঃ) **শফিউল ইসলাম**
পরিচালক (উপসচিব)
নেকটার, বগুড়া।

National Academy for Computer Training And Research
Technical & Madrasha Education Division
Ministry of Education
Bogura, Bangladesh.
www.nactar.gov.bd


Ministry/Division
Agency & Office

: Ministry of Education, Technical & Madrasha Education Division
: Secretary of Technical Education
: Director, NACTAR, Bogura.1600101-131004700


Procuring Entity Name & Code

Budget : Revenue


| Package No. & Name | Description of Procurement Package Goods | Procuring Method & Type | Contract Approving Authority | Source of Funds | Allocated Cost in TK (thou) | Time Code for Process | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Completion of Contract | Total Time (in days) | Re |
|--|---|-------------------------|------------------------------|-----------------|-----------------------------|-----------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------|----------------------|----|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | |
| Director, NACTAR/Tender/GR-01 (Repair of Computer Equipment) | Repair of Computer Equipment (Code No. 3258103) | OTM/RFQ | Director, NACTAR Bogura | GOB | 6,00 | Planned Dates | 28-08-22 | 22-09-22 | 03-10-22 | 10-10-22 | 17-10-22 | 14-11-22 | 01-01-23 | - | |
| | | | | | | Planned Days | 0 | 25 | 11 | 07 | 07 | 28 | 48 | 126 | |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender/GR-02 (Research) | Research (Code No. 3257103) | OTM/RFQ | Director, NACTAR Bogura | GOB | 10,00 | Planned Dates | 11-10-22 | 01-11-22 | 12-11-22 | 19-11-22 | 26-11-22 | 24-12-22 | 07-02-23 | - | |
| | | | | | | Planned Days | 0 | 21 | 11 | 07 | 07 | 28 | 45 | 119 | |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender/GR-03 (Repair of Residential Building) | Repair of Residential Building (Code No. 3258106) | OTM/RFQ | Director, NACTAR Bogura | GOB | 15,00 | Planned Dates | 03-10-22 | 23-10-22 | 03-11-22 | 10-11-22 | 17-11-22 | 15-12-22 | 14-01-23 | - | |
| | | | | | | Planned Days | 0 | 21 | 11 | 07 | 07 | 28 | 30 | 104 | |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender/GR-04 (Non-Residential Building) | Non-Residential Building (Code No. 4111201) | OTM/RFQ | Director, NACTAR Bogura | GOB | 255,00 | Planned Dates | 16-8-22 | 05-9-22 | 15-09-22 | 21-09-22 | 28-09-22 | 26-10-22 | 25-04-23 | - | |
| | | | | | | Planned Days | 0 | 21 | 14 | 07 | 07 | 28 | 180 | 257 | |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender/GR-05 (Supply of ICT Equipment) | Supply of ICT Equipment (Code No. 4112201) | OTM/RFQ | Director, NACTAR Bogura | GOB | 30,00 | Planned Dates | 28-08-22 | 22-09-22 | 03-10-22 | 10-10-22 | 17-10-22 | 14-11-22 | 01-01-23 | - | |
| | | | | | | Planned Days | 0 | 25 | 11 | 07 | 07 | 28 | 48 | 126 | |
| | | | | | | Actual Dates | | | | | | | | | |


(মোঃ সাদিকুল ইসলাম)
পরিচালক (উপসচিব)
নেকটার, বগুড়া।

| Package No. & Name | Description of Procurement Package Goods | Procuring Method & Type | Contract Approving Authority | Source of Funds | Allocated Cost in TK (thou) | Time Code for Process | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Completion of Contract | Total Time (in days) | Rem |
|---|---|-------------------------|------------------------------|-----------------|-----------------------------|-----------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------|----------------------|-----|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Director, NACTAR/Tender /GR-06 (Supply of Computer Equipment) | Supply of Computer Equipment (Code No. 4112202) | OTM | Director, NACTAR Bogura | GOB | 50,00 | Planned Dates | 28-08-22 | 22-09-22 | 03-10-22 | 10-10-22 | 17-10-22 | 14-11-22 | 01-01-23 | - | - |
| | | | | | | Planned Days | 0 | 25 | 11 | 07 | 07 | 28 | 48 | 126 | - |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender /GR-07 (Supply of Computer Equipment) | Data Base (Code-4113302) | OTM/RFQ | Director, NACTAR Bogura | GOB | 4,00 | Planned Dates | 01-02-23 | 26-02-23 | 05-03-23 | 12-03-23 | 19-03-23 | 19-04-23 | 04-06-23 | - | - |
| | | | | | | Planned Days | 0 | 25 | 11 | 07 | 07 | 28 | 48 | 126 | - |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender /GR-08 (Supply of Electrical Equipment) | Electrical Equipment (Code No. 4112303) | OTM/RFQ | Director, NACTAR Bogura | GOB | 10,00 | Planned Dates | 03-10-22 | 23-10-22 | 03-11-22 | 10-11-22 | 17-11-22 | 15-12-22 | 14-01-23 | - | - |
| | | | | | | Planned Days | 0 | 21 | 11 | 07 | 07 | 28 | 30 | 104 | - |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender /GR-09 (Supply of Office Equipment) | Office Equipment (Code No. 4112310) | OTM/RFQ | Director, NACTAR Bogura | GOB | 10,00 | Planned Dates | 03-10-22 | 23-10-22 | 03-11-22 | 10-11-22 | 17-11-22 | 15-12-22 | 14-01-23 | - | - |
| | | | | | | Planned Days | 0 | 21 | 11 | 07 | 07 | 28 | 30 | 104 | - |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender /GR-10 (Supply of Furniture) | Supply of Furniture (Code No. 4112314) | OTM/RFQ | Director, NACTAR Bogura | GOB | 15,00 | Planned Dates | 03-10-22 | 23-10-22 | 03-11-22 | 10-11-22 | 17-11-22 | 15-12-22 | 14-01-23 | - | - |
| | | | | | | Planned Days | 0 | 21 | 11 | 07 | 07 | 28 | 30 | 104 | - |
| | | | | | | Actual Dates | | | | | | | | | |
| Director, NACTAR/Tender /GR-11 (Outsourcing) | Outsourcing (Code No-3211131) | OTM/RFQ | Director, NACTAR Bogura | GOB | 20,00 | Planned Dates | 28-08-22 | 22-09-22 | 03-10-22 | 10-10-22 | 17-10-22 | 14-11-22 | 01-01-23 | - | - |
| | | | | | | Planned Days | 0 | 25 | 11 | 07 | 07 | 28 | 48 | 126 | - |
| | | | | | | Actual Dates | | | | | | | | | |
| (a) Sub-Total Tk | | | | | 4,25,00 | | | | | | | | | | |


 7.22
 (মোঃ কাদের ইসলাম)
 পরিচালক (উপসচিব)
 নেকটার, বগুড়া।

| Quotation Package No. & Name | Description of Procurement Package Goods & Repairing | Procuring Method & Type | Contract Approving Authority | Source of Funds | Allocated Cost in TK (thou) | Time Code for Process | Advertise of Quotation | Quotation Opening | Quotation Evaluation | Approval to Award | Notification of Award | Signing of Contract | Completion of Contract | Total Time (in days) | Remarks |
|------------------------------|--|-------------------------|------------------------------|-----------------|-----------------------------|-----------------------|------------------------|-------------------|----------------------|-------------------|-----------------------|---------------------|------------------------|----------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Director, NACTAR/RFQ/GR-01 | Supply of Books & Journal (Code No. 3211127) | Direct/RFQ | Director, NACTAR Bogura | GOB | 2,00 | Planned Dates | - | - | - | - | - | - | - | 10 | - |
| Director, NACTAR/RFQ/GR-02 | Supply of Training Materials (Code No. 3231301) | Direct/RFQ | Director, NACTAR Bogura | GOB | 300,00 | Planned Dates | - | - | - | - | - | - | - | 10 | - |
| Director, NACTAR/RFQ/GR-03 | Supply of Printing & Binding (Code No. 3255102) | Direct/RFQ | Director, NACTAR Bogura | GOB | 8,00 | Planned Dates | - | - | - | - | - | - | - | 10 | - |
| Director, NACTAR/RFQ/GR-04 | Purchase of Dress (Code No. 3256106) | Direct/RFQ | Director, NACTAR Bogura | GOB | 2,50 | Planned Dates | - | - | - | - | - | - | - | 10 | - |
| Director, NACTAR/RFQ/GR-05 | Supply of Innovation (Code No. 3257105) | Direct/RFQ | Director, NACTAR Bogura | GOB | 3,00 | Planned Dates | - | - | - | - | - | - | - | 10 | - |
| Director, NACTAR/RFQ/GR-06 | Supply of Other Stationery Goods (Code No. 3255105) | Direct/RFQ | Director, NACTAR Bogura | GOB | 8,00 | Planned Dates | - | - | - | - | - | - | - | 10 | - |
| Director, NACTAR/RFQ/GR-07 | Computer Software (Code-4113301) | Direct/RFQ | Director, NACTAR Bogura | GOB | 6,00 | Planned Dates | - | - | - | - | - | - | - | 10 | - |
| Director, NACTAR/RFQ/GR-08 | Repair of Motor Vehicles (Code No. 3258101) | Direct/RFQ | Director, NACTAR Bogura | GOB | 3,00 | Planned Dates | - | - | - | - | - | - | - | 10 | - |
| (b) Sub-Total Tk. | | | | | 3,32,50 | | | | | | | | | | |
| Grand Total (a+b) Tk. | | | | | 7,57,50 | | | | | | | | | | |


 (মো: শাফিউল ইসলাম)
 পরিচালক (উপসচিব)
 নেকটার, বগুড়া।
 31-07